
Dwyfor and Bro Ffestiniog Swimming Pool Maintenance Update (May 2021) 

In recent months whilst centres have been closed due to the Covid-19 regulations, the Council has 
taken the opportunity to complete a significant investment in Byw’n Iach centers. 

By now, most of the work totalling £ 900,000 has been completed and most centres have already 
been able to start welcoming customers back. 

Work to the value of £ 275,000 has been completed at Byw’n Iach Bangor, with the building now 
open to the public - this work included roof renovation and insulation which will make the centre 
more sustainable. 

However, work continues on two sites which means that there will be some delay before the Dwyfor 
Pool in Pwllheli and Bro Ffestiniog Pool, can be re-opened. 

At Byw’n Iach Dwyfor, a £ 525,000 investment programme is being completed. Work has already 
been completed to improve a changing room for families and disabled people. 

In addition, work has been completed on the installation of new flooring, including in the changing 
rooms and painting work has also been completed. 

In the pool area itself, work on roof repairs has been completed. However additional work has been 
identified under the pool and work is still to be done to repair pipes and re-tile the large pool. 

The work has taken longer than planned, partly due to the need to comply with the requirements of 
completing works under the requirements of the Covid-19 regulations and delays in receiving 
bespoke building materials. 

However, contractors are currently working on completing the necessary works. The current 
expectation is that the maintenance work will be completed by the end of July, which will be 
followed by essential preparatory work to fill the pool and recommission systems before the pool 
can be reopened in August. 

An investment of £ 120,000 is also being made at Byw’n Iach Bro Ffestiniog. Work has been 
completed on repairs to the ceiling and work has also been carried out to investigate and solve a 
problem with water leaking from the pool and ground water collecting under the building. 

Work is now underway to install a new liner in the pool itself, and the contractors carrying out the 
works are due to complete by the end of June. This will then be followed by essential preparatory 
work to fill the pond and recommission systems, before the pool can be reopened in July. 

We apologize for the delay at these 2 sites, but the work being completed ensures that the 
swimming pools will continue to be available to customers for many years to come. If there is any 
change to the above timetable we will update this information and also publish exact re-opening 
dates on our Social Media accounts nearer to the time. 


